
Site Name: Operational Period: 
U.S. EPA Region 6 

Task Order 62 CES Environmental Date: 3-12-2015 DAILY WORK ORDER 
Branch: Federal Division/ 

Response mergency and Rapid Response Service 
Group: 

WORK AUTHORIZED: 
Continue to pump water on site as necessary, depending on rainfall. 

Continue development of profiles and disposal of sludge, liquids, and solids. 

Continue removal of water, oil , sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 
--
Task Order: 062 Date: 3.12.2015 Time:1700 Date: 3.12.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-
QTY USED Unused 

SITE: 
-

Response Manager 1 1 ! Pick -up Truck 3 3 

Foreman 1 1 I Generator 1 1 I 
' 

I 0 0 ! Trash Pumps 2 2 

Truck Driver/Equip Op 1 1 I PIO 1 1 

Laborer 3 3 
! Frac Tank w Liner 1 I 1 
! 4,000 PSI Pressure Health and Safety Manager 0 0 
I 

1 1 I Washer 
-

PERSONNEL OFF-SITE i Open Top Roll Off 8 8 

Subcontract Manager 1 1 I Vacuum Truck Air Mover 1 1 I 

Transport and Disposal Coord 1 1 I Carbon Vapor Unit 1 1 I 

Field Cost Accountant 1 1 ! Skid Steer 1 1 
I 

Vacuum Boxes 26 26 I 
I - ! 9,000 lb Overhead Lift 
I 

1 1 

I Storage Trailer 1 1 I 

I Myers (Bean) Pump 1 1 I 

I Air Compressor 1 1 
I 

WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5): 

The RM continued processing of operational-H/Safety paperwork, procurements, and status spreadsheets. Worked 
with Veolia ES and Republic Services on vacuum box returns. Provided support to TCEQ and CB&I on Lonestar FT 
1004 treatment. 
Republic Services pick up three VB for solidification and two for direct landfilling. One load pick up for Veolia ES. 
Three loads from FT 1004 1;1icked u1;1 for Lonestar Ecologv. 
Subcontract Administrator continued to work with JIT Distributing to set up vendor for tote, drum purchase 
The crew provided assistance to Lonestar unloading, reloading and relocating materials and equipment. Plugged and 
provided a plastic cover over the North Drain. Provided location labels and secure loads for Republic loads. Removed 
oil from the South Containment. Pumped water and completed hose repairs. Continued to cut up totes and poly drums. 
Transferred materials from totes and drum to vacuum box. 
T&D Coordinator worked with Lonestar on disposal options for waste. FT 30335 approved. Continue to work with 
Veolia ES on vacuum box clean outs. 
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Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): 

Continue to pump water from the rain event. Continue solids removal from Group 22-26. Continue to cut up totes and 
drums and place pieces into OT 25337. 

Continue Republic pick up of Vacuum Boxes. 

Fix door on CES office. Prepare for acid transfer. 


	barcode: *9858807*
	barcodetext: 9858807


